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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #14
ESI
BSYS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Charles Gebien, U.S. EPA Region V
Linda Nachowicz, U.S. EPA Region V, ERB 2
Richard Karl, U.S. EPA Region V
Susan Perdomo, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
David Chung, U.S. EPA HQ
William Messenger, U.S. EPA Region V
USCG NRC, NRC
John Maritote, U.S. EPA Region V
Nola Hicks, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
Debbie Keating, U.S. EPA Region V, ESS
Janet Pope, U.S. EPA Region V
Jetf Kelley, U.S. EPA Region V, CIC



Carol Staniec, U.S. EPA Region V, Water
Kendall Moore, U.S. EPA Region V, LCD
Karen Kirchner, U.S. EPA Region V, LCD
Harry Atkinson, IDEM

Ken McDaniel, IDEM

Ryan Groves, IDEM

George Richotte, IDEM

Natalie Maupin, IDEM

Megan Nagle, IDEM

Jason Doertlein, Marion County Health Department
Richard Wise, City of Indianapolis

Tom White, City of Indianapolis

Sue Michael, City of Indianapolis

Kim Cussen, United Water

Stephen Jones, Pike Fire Department
Robert Darnell, U.S. Department of Justice

From: Anita L. Boseman and Verneta Simon, On-Scene Coordinators
Date: 3/11/2011
Reporting Period: 3/3/2011 - 3/11/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number: EP-S5-09-05
D.O. Number: 47 Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/8/2010 Start Date: 10/8/2010
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility
1.1.2 Site Description

See POLREP 1



1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

From March 3 until March 11, 2011

¢ On March 3, 2011, ERRS discharged 67,311 gal of stormwater from the southwest area
to the City of Indianapolis sanitary system, for a total of 240,175 8 gal of the allotted 1
million gai in the modified SDA issued on February 15, 2011 Discharge event information
was reported to the City.

e On March 3, 2011, ERRS placed absorbent boom in two areas of the stormwater
drainage ditch on the southeast corner of the northeast area of the site, in the event of a
perimeter curb stormwater breach due to heavy precipitation.

e On March 5, 2011, ERRS hauled out 16 loads (96,000 gal) of oily water from the east
million gallon bunker tank for disposal at United Water in Cincinnati, OH.

e On March 8,2011, ERRS hauled out 10 loads (48,000 gal) of oily water from the east
million gallon bunker tank for disposal at United Water in Cincinnati, OH.

e On March 8§, 2011, ERRS discharged 35,830 gal of stormwater from the southwest area
to the City of Indianapolis sanitary system, for a total of 276,005 8 gal of the allotted 1
million gal in the modified SDA 1ssued on February 15, 2011 Discharge event information
was reported to the City.

e On March 9, 2011, ERRS hauled out 4 loads (18,000 gal) of oily water from the east
million gallon bunker tank for disposal at United Water in Cincinnati, OH.

e On March 9, 2011, Todd Hassold of Environmental Services was on site regarding
remediation of Tank 51.

2.1.3 Enforcement Activities, [dentity of Potentially Responsible Parties (PRPs)

A draft Administrative Settlement Agreement on Consent (ASAOC) is currently being
negotiated with PRPs.

2.1.4 Progress Metrics



<>

Quantity Treatment Disposal
Waste Stream
Hydrogen Peroxide 900 gal -- EQ Detroit, Inc.
Sodium Hydrosulfide | 300 gal Re-use EQ Detroit, Inc.
. . United Wastewater
Sodium Hydroxide 5,150 gal for Re-use --
Oily Water 837,998 gal L‘Jmted Wastewater |
for Re-use
Subsurface Soil 6.90 tons -- Southside Landfill

City of Indianapolis

Stormwater 479,996.1 gal Sanitary Sewer

Labpack Materials NA - PSC'Env1ronmental
Services

PPE 0.61 tons i Southside Landfill<>

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

None.

2.2.1.2 Next Steps

U S.EPA, START, and ERRS will be on site periodically to continue managing the stormwater in the northeast

and southwest areas.

2.2.2 Issues

The utility billing issue has not been resolved.

2.3 Logistics Section

Not applicable.

2.4 Finance Section
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Estimated Costs * e
i Total To %

' | bugeted | Date | Remaining | Remaining
iExtramural Costs ;
ERRS - Cleanup Contractor || $575,000.00 $480,000.00 $95,000.00]  16.52%)
TAT/START - §57,20000| $4654550| $1065450)  18.63%
jlntramural Costs i
Total Site Costs T [s632.200.00] $526,545.50] $105,65450]  1671%

|

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
A site safety plan was signed by all present.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer
Not applicable.
2 Community Involvement Coordinator

The next community meeting has been scheduled for March 14, 2011.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management

Indianapolis Department of Public Works
Pike Township Fire Department



City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4, Personnel On Site
N/A

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

RCRA — Resource Conservation and Recovery Act

START — Superfund Technical Assessment and Response Team
U S EPA - United States Environmental Protection Agency
POLREP - Pollution Report

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to “Documents” on www epaosc org.

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to “Documents” on www epaosc.org.



http://epaosc.org












